

Western Dakota Energy Association Wednesday October 12 2022 Watford City North Dakota




Ports-to-Plains is a grassroots alliance of communities and businesses whose mission is to advocate a robust international transportation infrastructure to promote economic security and prosperity through North America's energy and agricultural heartland including Mexico and Canada.





Year	U.S. 2 4-lane	U.S. 83 4-lane	I-29 4-lane	I-94 4-lane	U.S. 52 4-lane	U.S. 85 2-lane
2014		22,128	32,300			78,367
2015		15,438	25,460			57,637
2016		13,378	25,068			44,484
2017		11,452	25,332		15,664	45,540
2018	56,203	13,655	25,840	48,503	17,129	51,168
2019	59,816	15,124	25,268	46,963	16,570	51,669
2020	45,056	12,193	23,681	40,378	14,738	33,214
2021	42,659	10,237	25,606	38,400	13,477	35,131
2022 (2 <sup>nd</sup> )	21,357	4,322	11,490	18,354	6,843	16,272





# Final Environmental Impact Statement (FEIS) and Record of Decision (ROD)


The US Highway 85 Project encompasses approximately 62 miles of roadway in Stark, Billings, and McKenzie counties, North Dakota.

#### (23) ALEXANDER 85 WATFORD CITY END PROJECT MCFBRES COUNTY ROAD 39 (22) MOKENZIE GRASSY BUTTE KILLDEER 200 ME SOLA DUNN COUNTY GOLDEN VALLEY FAIRFIELD (22) STARK COUNTY DEGEORGE HOOSEVELT BEGIN PROJECT DICKINSON MEDORA SOUTH BELFIELD Figure ES-1, Project Location Map

# Completed EIS between Watford City and I-94








### **Completed Items**

- Long X Bridge Project
- Completed
- Long X Bridge Southern
   Wildlife Fencing (Construction Phase)








Horseshoe Bend Landslide Project Update (Construction Phase)

- Paving is complete
- Permanent striping complete
- Along with final seeding and erosion control.



# Long X Bridge to Watford City 4 Lane Project Update (Design Phase)

#### **Continued efforts for:**

- Utility Coordination
- Right-of-Way Negotiations
- Cost Participation and Maintenance
- Agreement with McKenzie County for the proposed trail is under final review
- Aquatic resource re-delineation work submitted and is under review by U.S. Army Corps of Engineers
- Wetland Restoration activities continuing
- Wildlife fence field review
- 2023 NH-X-7-085(116)127 US 85 Watford City TO Long X Bridge 4-laning \$78,800,000



US Highway 85 / Hwy 200 Intersection to Long X Bridge (Design Phase)

- North Dakota Department of Transportation and consultants working on survey and starting design
- 2022 Ongoing 4-lane US 85 Long X to 200 PE \$7,000,000



Ports to Plains Alliance Thursday September 15, 2022 Big Spring, Texas

### MEXICO'S NEW EXPORT TREND TO U.S. | BEER TOTAL: \$3.35B Mexico The Netherlands 12% Ireland 2.4% Value or Tonnage Value Tonnage

**Del Ric** 



Source: Cattlefax 2022

### Critical users in our region...

- 1 Value Added Agriculture
  - 2 Hospitality & Tourism Industry
    - **3** Business & Manufacturing
      - 4. Energy







## Thank You

Cal Klewin Executive Director
Theodore Roosevelt Expressway Association